

# **ENGINEERING CHANGE NOTICE** **DART AEROSPACE LTD**

*MPP*

Date: 12.02.29	Job No.: RD3314	ADR Yes/No: N	ADR Date:	ECN #: 12- 539
Product No.: D350-794		Created By: DC	Approved By: <i>[Signature]</i>	
Product Name: Side Locker Aux Tank		Checked By: <i>[Signature]</i>		

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	
Purchasing Coord.	Y	CL	
Production Engineering Coord.	Y	EC/JLM	

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	Y	MB	12.03.05
Marketing	N		
Customer Order Processing	N		

**Reason for Change:**

Dwgs updated to improve manufacturability

**Documents Affected:**

D4004 Rev. B      D4062 Rev. C      D4464 Rev. B  
D4005 Rev. B      D4125 Rev. C      D4577 Rev. A  
D4006 Rev. B      D4597 Rev. A  
D4008 Rev. C      D4462 Rev. B  
D4022 Rev. C      D4463 Rev. B

**PARTS MUST COMPLY** ☐

**PREVIOUS PARTS SATISFACTORY** ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	N			
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		12.03.06
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		12.03.05
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ		12.03.05
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	KJ	See below	
19	Create / Update PPP's	Y	KJ		
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	N			
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		12.03.05
24					

**Description / Action:**

- Update routes and BOM's to reflect new drawing revisions
- Produce prototype D4464-041 tank for pressure testing ASAP
- D350-794-011 now at CHG # 004
- D350-794-013 now at CHG # 002
- D130-794-021 now at CHG # 004
- D130-794-023 now at CHG # 002
- D350-794-041 now at CHG # 004
- D350-794-111 now at CHG # 001
- D130-794-121 now at CHG # 001
- D350-794-141 now at CHG # 001

*prototype wip 12-03-12*

ECN Verified & Complete: \_\_\_\_\_

Date: \_\_\_\_\_